COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 16/ 2016

ESTI MATE SUMVARY 12:57: 57
CONTI D C20681 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 20681- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 74.0 DAYS TIVE ALLON 85 WORK DAYS
RL ESSENTI AL EXPANSI ON JO NT REPAI RS PERCENT TIME:  87.06 ORI G TI ME ALLOW 85 WORK DAYS
PROJECT NO NHPP R100- 234
RL ESSENTI AL EXPANSI ON JO NT REPAI RS
NAME OF ROAD:
PROJECT COUNTI ES: ADANVB, REG ON 1 DENVER
JEFFERSON, REG ON 1
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 10/ 24/ 2016 DATE TI ME STARTED 04/11/ 2016
2180 E. 74TH PLACE DATE LET 01/ 07/ 2016 DATE WORK BEGAN  04/11/2016
DATE AWARDED 02/ 01/ 2016 DATE TI ME STOPPED 10/ 21/ 2016
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED 10/ 21/ 2016
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 04/ 11/ 2016
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 146, 470. 50 PARTI Cl PATI NG $ 1,094, 090. 50 $ 18, 307. 50
AWARD PRQIECT AMT: $ 1,086, 576.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 95. 43% TOTAL EARNI NGS 1, 094, 090. 50 18, 307. 50
FUNDS AVAI LABLE: $ 52,380. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 094, 090. 50 18, 307. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -16, 298. 64 0.00
SECUR! TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1,077, 791. 86 18, 307. 50
LI QUI DATED DAMVAGES 0. 00 0. 00
AUTCPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,077, 791. 86 18, 307. 50
OTHER ADJUSTMENTS 0. 00 0. 00
PAENT DE s 18,37.50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20681

PCN: 20681-BI D

PRQJECT: NHPP R100- 234

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 208-00035  Aggregate Bag

0010 208-00045

Concrete Washout Structure

0015 208-00051

0020 208-00052

0025 208-00106

Sweepi ng (Sedi nent Renoval)

0030 208-00205

*Er osi on Control Supervisor

0035 240-00000

*WIdlife Biologist

0040 240-00010

*Renoval of Nests

0045 626- 00000

*Mobi | i zat i on

0050 626-01000

*Public Information Services

0055 630-00000  *Fl aggi ng

StormDrain Inlet Protection (Type 1)

StormDrain Inlet Protection (Type 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE
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12:57: 57
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2, 150. 00
0. 00
1, 650. 00
0. 00
0. 00
0. 00
2, 624. 00
0. 00
4,284.00
0. 00
936. 00
0. 00
8, 075. 00
0. 00
1, 300. 00
0. 00
87, 000. 00
400. 00
8, 000. 00
0. 00
13, 673. 50



CONTI D C20681 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20681-BI D ESTI MATE RUN 11/ 16/ 2016
PRQJECT: NHPP R100- 234 ESTI MATE NO 0006 12:57: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630- 00003 *Uni formed Traffic Control 421. 500 417. 000
HOUR 4.500 423. 00
94. 00000 421. 500 39, 621. 00
0065 630- 00006 *Uni forned Traffic Control (Vehicle) 421. 500 411. 000
HOUR 4.500 135. 00
30. 00000 415. 500 12, 465. 00
0070 630-00007 *Traffic Control |nspection 0. 000 0. 000
DAY 0. 000 0. 00
160. 00000 0. 000 0. 00
0075 630-00012 *Traffic Control Managenent 74.000 72.000
DAY 2.000 1, 950. 00
975. 00000 74.000 72,150. 00
0080 630-00015 *Uni formed Traffic Control Coordination 4. 000 2.000
HOUR 2.000 38. 00
19. 00000 4. 000 76. 00
0085 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0090 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 1. 800
EACH 4.200 264. 60
63. 00000 6. 000 378. 00
0095 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 32. 400
EACH 3. 600 108. 00
30. 00000 36. 000 1, 080. 00
0100 630-80342 *Construction Traffic Sign (Panel Size B) 47.000 22.500
EACH 24.500 3,552.50
145. 00000 47. 000 6, 815. 00
0105 630-80343 *Construction Traffic Sign (Panel Size C 9. 000 7.200
EACH 1. 800 207. 00
115. 00000 9. 000 1, 035. 00
0110 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 0. 000 0. 00
31. 00000 0. 000 0. 00



CONTI D C20681 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20681-BI D ESTI MATE RUN 11/ 16/ 2016
PRQJECT: NHPP R100- 234 ESTI MATE NO 0006 12: 57: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80355 *Portabl e Message Sign Panel 3. 000 1. 800
EACH 1. 200 6, 000. 00
5, 000. 00000 3. 000 15, 000. 00
0120 630-80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0125 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.800
Type
ype) EACH 1. 200 1, 500. 00
1, 250. 00000 3. 000 3, 750. 00
0130 630- 80360 *Drum Channel i zi ng Devi ce 67. 000 27.000
EACH 40. 000 1, 760. 00
44. 00000 67. 000 2,948. 00
0135 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 14. 000 0. 000
EACH 14. 000 770. 00
55. 00000 14. 000 770. 00
0140 630-80380 *Traffic Cone 300. 000 108. 000
EACH 12. 000 14. 40
1. 20000 120. 000 144.00
0145 630- 85041 *Mobi | e Attenuator 46. 000 45. 000
DAY 1. 000 285. 00
285. 00000 46. 000 13, 110. 00
0150 632-00000 N ght Work Lighting 1. 000 0. 950
LS 0. 050 900. 00
18, 000. 00000 1. 000 18, 000. 00
0155 700- 70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20681 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20681-BI D ESTI MATE RUN 11/ 16/ 2016
PRQJECT: NHPP R100- 234 ESTI MATE NO 0006 12:57: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 369,414.50 $ 18,307.50 % 317, 034. 50
CAT NOO301 E-17-VR
0180 202- 00504 Renoval of Expansion Device 136. 000 136. 000
LF 0. 000 0. 00
226. 00000 136. 000 30, 736. 00
0185 210- 00500 Rebui I d Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0190 518-01004 Bri dge Expansion Device (0-4 Inch) 136. 000 136. 000
LF 0. 000 0. 00
325. 00000 136. 000 44, 200. 00
0195 601- 03041 Concrete Class D (Bridge) (Special) 14. 500 14. 500
CcY 0. 000 0. 00
2,500. 00000 14.500 36, 250. 00
0200 602-00020 Rei nforcing Steel (Epoxy Coated) 610. 000 610. 000
LB 0. 000 0. 00
3. 00000 610. 000 1, 830. 00
CAT 0301 CURRENT AMI  $ 117,516.00 $ 0.00$ 117,516. 00
CAT NO0302 E-16-CwW
0205 202- 00504 Renoval of Expansion Device 67. 000 67. 000
LF 0. 000 0. 00
226. 00000 67. 000 15, 142. 00
0210 518-01004 Bri dge Expansion Device (0-4 Inch) 67. 000 67. 000
LF 0. 000 0. 00
325. 00000 67. 000 21, 775. 00
0215 601- 03041 Concrete Cass D (Bridge) (Special) 6. 300 6. 300
CcY 0. 000 0. 00
2,500. 00000 6. 300 15, 750. 00
0220 602-00020 Rei nforcing Steel (Epoxy Coated) 295. 000 295. 000
LB 0. 000 0. 00
3. 00000 295. 000 885. 00
CAT 0302 CURRENT AMI  $ 53,552.00 $ 0.00$ 53, 552. 00



CONTI D C20681 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20681-BI D ESTI MATE RUN 11/ 16/ 2016
PRQJECT: NHPP R100- 234 ESTI MATE NO 0006 12:57: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO303 E-17-NW
0225 202- 00504 Renoval of Expansion Device 58. 000 58. 000
LF 0. 000 0. 00
226. 00000 58. 000 13, 108. 00
0230 518-01004 Bri dge Expansion Device (0-4 Inch) 58. 000 58. 000
LF 0. 000 0. 00
325. 00000 58. 000 18, 850. 00
0235 601- 03041 Concrete Cass D (Bridge) (Special) 7.800 7. 800
CcY 0. 000 0.00
2,500. 00000 7.800 19, 500. 00
0240 602-00020 Rei nforcing Steel (Epoxy Coated) 260. 000 260. 000
LB 0. 000 0. 00
3. 00000 260. 000 780. 00
CAT 0303 CURRENT AMI  $ 52,238.00 $ 0.00$ 52, 238. 00
CAT NO0304 E-17-UG
0245 518- 01060 Bridge Expansion Device (Qdand) (0-4 Inches) 229. 000 229. 000
LF 0. 000 0. 00
120. 00000 229. 000 27, 480. 00
CAT 0304 CURRENT AMI  $ 27,480.00 $ 0.00$ 27, 480. 00
CAT NOO305 F-16-NwW
0250 202- 00504 Renoval of Expansion Device 181. 000 181. 000
LF 0. 000 0. 00
226. 00000 181. 000 40, 906. 00
0255 518-01004 Bri dge Expansion Device (0-4 Inch) 150. 000 150. 000
LF 0. 000 0. 00
325. 00000 150. 000 48, 750. 00
0260 518-01006 Bri dge Expansion Device (0-6 Inch) 0. 000 0. 000
LF 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0265 601- 03041 Concrete Class D (Bridge) (Special) 24.700 24.700
CcY 0. 000 0.00
2,500. 00000 24.700 61, 750. 00
0270 602-00020 Rei nforcing Steel (Epoxy Coated) 2, 385. 000 2,385. 000
LB 0. 000 0. 00
3. 00000 2,385. 000 7,155. 00



CONTI D C20681 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20681-BI D ESTI MATE RUN 11/ 16/ 2016
PRQJECT: NHPP R100- 234 ESTI MATE NO 0006 12:57: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO305 F-16-NW
0360 518-01012 Br Expan Device (0-12 In) STR F-16- NW 31. 000 31. 000
LF 0. 000 0. 00
3, 600. 00000 31. 000 111, 600. 00
CAT 0305 CURRENT AMI  $ 270, 161.00 $ 0.00% 270, 161. 00
CAT NOO306 E-17-QB
0275 202- 00504 Renoval of Expansion Device 116. 000 116. 000
LF 0. 000 0. 00
226. 00000 116. 000 26, 216. 00
0280 210- 00500 Rebui I d Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4,500. 00
0285 518-01004 Bri dge Expansion Device (0-4 Inch) 116. 000 116. 000
LF 0. 000 0. 00
325. 00000 116. 000 37, 700. 00
0290 601- 03041 Concrete Class D (Bridge) (Special) 14. 400 14. 400
CY 0. 000 0. 00
2,500. 00000 14. 400 36, 000. 00
0295 602-00020 Rei nforcing Steel (Epoxy Coated) 500. 000 500. 000
LB 0. 000 0. 00
3. 00000 500. 000 1, 500. 00
CAT 0306 CURRENT AMI  $ 105, 916. 00 $ 0.00% 105, 916. 00
CAT NOO0307 E-17-QC
0300 518-01060 *Bri dge Expansion Device (d and) (0-4 Inches) 189. 000 189. 000
LF 0. 000 0. 00
120. 00000 189. 000 22,680. 00
CAT 0307 CURRENT AMI  $ 22,680.00 $ 0.00% 22,680. 00
CAT NOO308 E-17-QD
0305 518-01060 Bri dge Expansion Device (Qdand) (0-4 Inches) 52. 000 52. 000
LF 0. 000 0. 00
120. 00000 52. 000 6, 240. 00
0310 518-01250 Bri dge Expansion Cover Plate 0. 000 0. 000
LF 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
CAT 0308 CURRENT AMI  $ 6, 240. 00 $ 0.00% 6, 240. 00



CONTI D C20681 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20681-BI D ESTI MATE RUN 11/ 16/ 2016
PRQJECT: NHPP R100- 234 ESTI MATE NO 0006 12:57: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO309 E-17-RC
0315 202- 00504 Renoval of Expansion Device 113. 000 113. 000
LF 0. 000 0. 00
226. 00000 113. 000 25, 538. 00
0320 518-01004 Bri dge Expansi on Device (0-4 Inch) 113. 000 113. 000
LF 0. 000 0. 00
325. 00000 113. 000 36, 725. 00
0325 601- 03041 Concrete Class D (Bridge) (Special) 12. 500 12. 500
CcY 0. 000 0.00
2,500. 00000 12.500 31, 250. 00
0330 602-00020 Rei nforcing Steel (Epoxy Coated) 485. 000 485. 000
LB 0. 000 0. 00
3. 00000 485. 000 1, 455. 00
CAT 0309 CURRENT AMI  $ 94, 968. 00 $ 0.00$ 94, 968. 00
CAT NOO310 F-16-CK
0335 202- 00504 Renoval of Expansion Device 30. 000 30. 000
LF 0. 000 0. 00
226. 00000 30. 000 6, 780. 00
0340 518-01004 Bri dge Expansion Device (0-4 Inch) 30. 000 30. 000
LF 0. 000 0. 00
325. 00000 30. 000 9, 750. 00
0345 601- 03041 Concrete Cass D (Bridge) (Special) 3. 500 3. 500
CcY 0. 000 0.00
2,500. 00000 3. 500 8, 750. 00
0350 602-00020 Rei nforcing Steel (Epoxy Coated) 125. 000 125. 000
LB 0. 000 0. 00
3. 00000 125. 000 375.00
CAT 0310 CURRENT AMI  $ 25, 655. 00 $ 0.00$ 25, 655. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
CAT 0400 CURRENT AMI  $ 650. 00 $ 0.00$ 650. 00

PRQJIECT TOTAL CURRENT AMI $ 1, 146,470.50 $

18,307.50$% 1,094, 090. 50



